Monthly Progress Report
Corrective Measures Study (CMS) for Potential Release Site (PRS) 16-021(c)
October 2001

This report summarizes Los Alamos National Laboratory (LANL) activities completed
during October of fiscal year (FY) 2001 on the CMS for PRS 16-021(c), the 260 outfall.
Both the activities described in the CM S plan ([LA-UR-98-3918)], which was submitted
to the New Mexico Environment Department-Hazardous Waste Bureau [NMED-HWB]
on 9/30/98, and approved by NMED-HWB on 9/8/99), and other related activities are
described herein.

Description of Activitiesand Contacts

High Performing Team (HPT) Activities— The 260 HPT meeting was held on October
9, 2001. The discussion included 1) an update on ongoing TA-16-260 CMS activities,
and 2) an update on the ecorisk activities. Other agenda items were deferred to a future
meeting due to an illness on the part of one of the HWB representatives

The status of the CdV-R-37-2 well, the Interim Measure, and the CMS sampling were
updated (see detailed discussion in the September CM S Progress Report and below).

In the ecorisk update, LANL noted that the recent trapping events had caught deer mice,
brush mice and wood rats. This is an increase in species relative to the spring trapping.
The preliminary data for contaminant body burden from the spring trapping indicates
dlightly higher levels of barium in the rodents captured in Canon de Valle compared to
those captured in Pgjarito Canyon. LANL noted that the aquatic ecotoxicity sample had
been collected and shipped to Pacific ecorisk. HWB stated that Dr. Jacobi would soon
(January 2002) be working on identifying macro invertebrates caught in FY 01 and that
the samples from Canon de Valle would be his highest priority. The mechanisms for
archiving reference collections of aquatic invertebrates were discussed. LANL would
need to provide verification for this collection. This issue was not resolved and will be
discussed further by the HPT.

The next HPT meeting was scheduled for Monday December 10, 2001. Agenda items
may include ecorisk results, a data update and a discussion of the RFI and CM S Reports.

RCRA Facility Investigation (RFI) Report and CMS Plan— No new activities occurred
during this reporting period.

Best Management Practices (BMPs)— BMPs are inspected quarterly and following
significant precipitation events. Due to recent rains at TA-16-260, BMP repairs were
required including replacement of plastic sheeting and sand cover over the HE troughs.
These were completed in early October.
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CMS Hydrogeologic | nvestigations-CM S hydrogeologic investigations include ongoing
Phase || RFI sampling as well as continuing investigations outlined in the CM S plan.

The ongoing Phase Il RFI sampling program includes collecting samples at Martin and
Burning Ground spring every other day for stable isotopes. A stream profile and flow
integrated sampling were completed.

Geophysical studiesin Canon de Valle were continued. High resolution resistivity studies
were initiated. These studies suggest that water in the Burning Ground spring area is
infiltrating into the tuff for several tens of feet east of the spring.

The wells, both alluvial and deep, were checked for both presence and level of water.
Four out of five alluvial wellsin Canon de Valle contained water, the uppermost well was
dry. Shallow piezometers were deepened near Burning Ground spring, downgradient
from MDA-P, and near the Tshirege unit 2/3 contact. At al locations water has not yet
been observed due to the low level of water in the aluvia system. No water was present
in al three aluvia wells in Martin Spring Canyon. All of the intermediate depth
boreholes were dry.

No samples from precipitation events were collected and archived for analysis during this
reporting period.

For well CdV-R-37-2, the Westbay installation was completed. Waste management
activities, such as disposal of development water and cuttings, were completed. Site
restoration activities were initiated.

Ecological Risk Pilot—

Small mammal trapping in Canon de Valle and Pgarito Canyon was completed. Deer
mice, brush mice and wood rats were captured. Rates of capture were higher than they
were during the spring. Samples are currently being screened for Hantavirus.

CMS Bench and Pilot Studies-Bench and pilot studies continued in collaboration with
the Innovative Treatment Remediation Demonstration (ITRD) Program. The ITRD HE
program is focused on two DOE sites: LANL and Pantex. Studiesinclude:

1. A study of the passive barrier technology of Stormwater Management, Inc., which is
potentially useful for removing HE and barium from waters.

2. A study of chemical treatment of HE-contaminated soil using zero-valent iron (ZV1).
The LANL portion of this study has been compl eted.

3. At Pantex, astudy of in situ anaerobic bioremediation of HE using gas-phase carbon
additions.

4. A study of ex situ anaerobic bioremediation of HE-contaminated soils using the W.
R. Grace process, which combines anaerobic bioremediation with a ZV1 treatment.
The LANL portion of this study has been completed.
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5. A study of HE composting. Amendments appropriate to northern New Mexico were
tested on both clean and contaminated soils. The LANL portion of this study has been
completed.

6. A study of immobilization of barium-contaminated sediments from Cafion de Valle.
A preliminary study has been completed and further investigations are planned for FY
02.

7. Phytoremediation studies in Cafion de Valle. Native plants are being evaluated for
their ability to remove HE from surface waters. Preliminary results suggest that low
levelsof phytoremediation are occurring in the Burning Ground spring area.

8. Oxidation, reduction, and in-situ bioremediation studies of groundwater
contamination at Pantex.

Initial analytical results for the Stormwater Management system were received. The unit
appears to be removing HE, but not barium.

I nterim Measure (IM) —
Activities at the TA-16-260 IM were continued. Site restoration was completed.

Public and Stakeholder I nvolvement— A presentation on the 260 CM S was made to the
Santa Fe Geological Society. The presentation was well-received by an audience of
approximately 20 geologists.

Per centage of CM S Completed

LANL estimates 82 % of the CM S has been completed to date. Note that this percentage
does not reflect the deep and potential intermediate wells that will be drilled per the CMS
plan addendum.

Problems Encounter ed/Actionsto Rectify Problems

General Problem (1) The Cerro Grande fire has severely impacted the 260 RFI/CM S
activities. These problems have been discussed in detail in previous monthly reports.

Action to Rectify General Problem (1): LANL will work closely with NMED through
the HPT to mitigate the effects of the Cerro Grande fire. Effects of the fire on the
monitoring datain Canon de Valle are being addressed.

CMS Hydrogeologic | nvestigations

Problem (1): Questionsrelating to the quality of datafrom well R-25 remains a concern
to the TA-16-260 team.

Action to Rectify Problem (1): LANL will evaluate the data from the quarterly sampling
of the R-25 well to evaluate its reliability.
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CMS Bench and Pilot Studies

Problem (1): The fact that the Stormwater Management unit does not appear to be
removing barium is of concern,

Action to Rectify Problem (1): LANL will work with ITRD to determine if there are
problems with the barium-specific resin and will potentially evaluate other barrier
materials.

IM

None.

Key Personnel | ssues

None

Projected Work for November 2001

RFI Report and CMS Plan

No work is scheduled for this month.

BMPs
Inspection of existing BMPs following significant precipitation events will continue.
CMS Hydrogeologic | nvestigations
Maintenance of autosamplers
Checking for levels and presence of water in alluvial and deep wells.
Sampling of flow-integrated autosamplers
Continued precipitation monitoring and sampling for stable isotopes.
Geophysical investigationsin Canon de Valle
Dataanalysis
Continue site restoration at CdV-R-37-2
Selection of samples from CdV-R-37-2 for further characterization
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Ecological Risk Pilot
Submittal of small-mammal samples for laboratory analysis
Evaluation of data from ecotoxicity samples

CMS Bench and Pilot Studies
Evaluation of datafrom Stormwater units

M

Data analysis and writing of IM Report

Public and Stakeholder | nvolvement

Presentations on the 260 CMS will be made at the Geological Society of America
meeting in Boston and at the TIE meeting in Albuquerque.
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